AT Group, Inc.

Managing the Design & Construction Process

MEMORANDUM
TO: Jay Lerner, Executive Director
Waukegan Park District
DATE: January 16, 2024
SUBIJECT: Carnegie Library Renovation
Elevator Shunt Trip
Peiper Change Order — Elevator Shunt Trip $22,977.86

As part of the final elevator design approval, the City of Waukegan's elevator inspector is requiring the
addition of a shunt trip to shut power to the elevator in the event a sprinkler head is activated in the
elevator shaft, the elevator equipment room or the elevator pit. Since fire protection is required by code
for these areas, the shunt trip with an initiating device is required. A requirement for this device was
never included in the bid documents.

Attached is a proposal to provide the necessary equipment and connections to complete this work. The
Design/Construct team has reviewed the Proposed Change Order with Staff and would recommend the
Board’s approval. The funds will come from the Construction Manager’s Construction Contingency.

Should you have any questions or need additional information, please do not hesitate to contact us

The AT Group, Inc.

74‘““;!0

Jerry Aulisio
Principal

31 Morris Avenue / Park Ridge, Illinois 60068 / p: 312.246 .8850 / www.theatgrp.com



f AIA Document G701° - 2017

Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Camegie Library Renovation Project Contract For: Electrical Change Order Number: 09

1 N. Sheridan Date: 12/31/2023 Date: 12/31/2023

‘Wankegan, IL 60085

OWNER: (Mame and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
Waukegan Park District Harboe Architects, PC Pieper Electric, Inc.

124 Golf Road 140 South Dearborn 4210 43rd Ave

Waukegan, IL 60087 Chicago, IL 60603 Kenosha, WI 53144

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments

attributable to executed Construction Change Directives.)
Pieper PCO1S5 - RFI #99 Response - Shunt Trip Requirement

736,000.00

183,466.06

919,466.06

The original Contract Sum was
The net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was

L XX XX J

The Contract Sum will be increased by this Change Order in the amount of 22,977.86
The new Contract Sum including this Change Order will be 942,443.92

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Harboe Architects, PC Pieper Electric, Inc Waukepan Park District
ARGHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)
SIGNATURE SIGNATURE SIGNATURE

Bob Score, Project Manager Andy Bean, Dept, Supervisor Jay Lemer, Executive Director
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE
12/31/2023 12/31/2023 12/31/23

DATE DATE DATE

Cofds:
Dot ——

AlA Document G701 - 2017. Copyright © 1973, 1587, 2000, 2001 and 2017. All rights resarved. “Tha American Institute of Architects,” "American Instituts of
Architects,” "AlA,” the AIA Logo, and “AlA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 10:37:17
ET on 01/11/2024 under Order No.4104240170 which expires on 02/19/2024, is not for resale, (s licensed for cne-time use cnly, and may only ba uged In
sccordance with the AlA Contract Documents® Terms of Service. To report copyright viglations, e-mail docinfo@alacantracts.com.
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FPIEPERPOWER

PIEPER ELECTRIC, INC. | Solutions Powered by People Since 1947

PCO #15

RFI #99 Response — Shunt Trip Requirement
December 14, 2023
Re: Waukegan Carnegie Library

Pieper Electric Inc. proposes to provide material and labor in response to RFI #99, that a shunt trip be
tied into the elevator and fire alarm system.

e Furnish & install 200A shunt trip disconnect.

e Furnish & install fire alarm relays, monitors and devices required for elevator shut down.
»  Furnish & install conduit and wire for power and fire alarm control

e Furnish coordination with owner, other trades and Berglund Construction.

Proposed Price: $22,977.86

Exclusions:

e Taxes

» Coordination drawings.
e  Dumpsters.

e  Premium time.

e Permit fees

e Review fees.

Thank you for allowing me to quote on this project. If you have any questions, please contact me.
Sincerely,

Andy Bean

Department Supervisor

4210 43 Avenue | Kenosha, WI 53144 | Telephone: 262-658-1888
SAFETY: Working Together for Tomorrow
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Waukegan Carnegie Library

12/14/23
Elevator Shunt Trip RFI #99 Response
Pieper Electric
[Description Quantity  [Trade Price  |Unif{Labor UnifTotal Material Total Hours
1 | 314~ coNDUIT - EMT 350 92.00|C 6.20|C 322.00 21.70
2 | 3/4" CONN SS STL - EMT 26 43.00|C 12.00|C 11.18 3.12
3 | 3/4" COUPLING SS STL - EMT 31 39.00{C 8.00|C 12.09 1.86
4 | 3/4" BUSHING GRDG INSUL 150 DEG - STEEL 8 937.71|C 25.00|C 60.01 2.00
5 [2° BUSHING GRDG INSUL 150 DEG - STEEL 4 1,768.17|C 35.00{C 56.58 1.40
6 | 3/4" 1-H STRAP - EMT - STEEL 51 38.00|C 5.00|C 19.38 255
7 | 34" FLEX - STEEL 24 110.00|C 6.20[C 26.40 1.49
8 |2 FLEX-STEEL 12 480.00/C 26.00|C 57.60 3.00
9 | 3/4" CONN FLEX DC SQUEEZE STRAIGHT 8 210.00{C 17.00|C 16.80 1.38
10 [2* CONN FLEX DC SQUEEZE STRAIGHT 2 2,081.90|C 37.00|C 41.64 0.74
11 [2* CONN FLEX DC SQUEEZE 90 DEG 2 4,850.47|C 45.00{C 97.19 0.90
12 [#3/0 THHN BLACK 80 3,100.00|M 32.50|M 248.00 2,60
13 _[#18- 1P F/A CABLE 105 DEG 176 250.00|M 15.00{M 44.00 2.64
14 [#14- 1P F/A CABLE 105 DEG 443 290.00|M 0.00(M 128.47 0.00
15 [# 1 STRD TO #3/0 STRD CU SPLIT BOLT CONNECTOR 8 2,794.00|C 200.00|C 22352 16.00
16 |WIRE CONN YEL 16 14.39|C 2.00|C 2.30 0.32
17 |WIRE CONN RED 18 19.36|C 2.00{C 348 0.36
18 [4x 1 1/2" SQ BOX COMB KO 17 395.00|C 35.00iC 67.15 5.95
19 |4" SQ BLANK COVER 9 110.00|C 9.00jC 9.90 0.81
20 [#8 TO #10x 7/8 PLAS ANCHOR (3/16) 85 6.23|c 18.70|C 5.30 15.80
21 [M0Ox1 P/H SELF-TAP SCREW 85 10.28[C 3.94icC 8.74 3.35
22 |F/A DETECTOR - PHOTOELECTRIC SMOKE - ADDRESSABY 2 0.00|E 0.25|E 0.00 0.50
23 |F/A DETECTOR - RATE OF RISE HEAT - ADDRESSABLE 2 0.00[E 0.25|E 0.00 0.50
24 |F/A DETECTOR BASE LOW PROFILE - ADDRESSABLE 4 0.00[€ 0.00{E 0.00 0.00
25 |CONTROL MODULE MULTIPLEX 3 0.00/E 0.751E 0.00 2.25
26 |MONITOR MODULE MULTIPLEX 1 0.00[E 0.75|E 0.00 0.75
27 |F/A VERIFICATION - PER INITIATING DEVICE 5 0.00[E 0.20|E 0.00 1.00
28 [F/A VERIFICATION - PER ANCILLARY POINT 3 0.00[€ 0.20{€ 0.00 0.60
29 |#3/0-3C + GRD MOTOR TERM TO 600V 2 0.00[€ 0.00|€ 0.00 0.00
30 |#3/0 WIRE POWER TERM 8 0.00[E 0.50|E 0.00 4.00
31 |PROJECT MANAGEMENT 2 0.00[E 1.00[€ 0.00 2.00
32 |SHUNT TRIP DISCONNECT 1 2,725.00[€ 4.00|E 2,725.00 4,00
Totals 1,488 4,188.73 103,64
Labor Type Crew Hours Full Rate SubTotal Total
1 |FOREMAN w/TRUCK 1.00 51.32| 145.00 7,441.40 7,441.40
JOURNEYMAN 1.00 51.32| 132.00 6,774.24 6,774.24
3 |PROJECT MANAGER 1.00] 102.00 102.00 102.00
Totals 2.00 103.64| 138.15 14,317.64 14,317.64




Final Pricing Calculated (%)| Calculated ($) [Variance (%) Modified ($) Modifled (%) |% Fina! Price
Database Material (Extension) 4,142.73 4,142.73 18.029
Quoted Material (Extension) 44 00 44.00 0.191
Material Total 4,186.73 4,186.73 18.221
Direct Labor 14,317.64 14,317.64 62.311
Labor Total 14,317.64 14,317.64 62.311
Subcontractors 1,975.00 1,975.00 8.595
Total Cost 20,479.37 20,479.37 89.127
Subcontractors Markup 5.000 98.75 98.75 5.000 0.430
Adjustment Markup 9.518 1,949.19 1,949.19 9.518 8.483
Total Markup 10.000 2,047.94 2,047.94 10.000 8.913
Bond Increase 2,000 450,55 450.55 2,000 1.961
Selling Price 22,977.86 22,977 86 100.0600
Final Price 22,977.86 22,977.86




